

ENGINEERING CHANGE NOTICE

| | | | | | | | |
|---|---|-----|----|--|---------------|---------------------------------|--|
| DART AEROSPACE LTD | | | | Amendment Design Review (ADR) Yes/No: No | | ECN #: 904 | |
| Date: 07.01.11 | | | | ADR Date: N/A | | | |
| Job No: | | | | Created By: <i>[Signature]</i> | | Checked By: <i>[Signature]</i> | |
| Product No: D205-594 | | | | Approved By: <i>[Signature]</i> | | Approved By: <i>[Signature]</i> | |
| Product Name: Extended Height Landing Gear | | | | (Proj. Manager) | | (Management if reqd) | |
| Documents Affected: Received EASA STC EASA.IM.R.S.01198 dated 06.10.03 for D205-594 | | | | | | | |
| # | Engineering Actions | Yes | No | Responsible | To happen by: | Complete | |
| 1 | Required Documents/Drawings Under Review? | X | | KJ | 07.01.12 | 07.01.11 <i>[Signature]</i> | |
| 2 | Update Blue/Pink Folder/Electronic File | X | | KJ | 07.01.12 | 07.01.11 <i>[Signature]</i> | |
| 3 | Update DSI Folder/Electronic File | | X | | | | |
| 4 | Update D-Part Master Binder | | X | | | | |
| 5 | Update Grey Project Binder | X | | KJ | 07.01.12 | 07.01.11 <i>[Signature]</i> | |
| 6 | Update DEO/DSI Binder | | X | | | | |
| 7 | Update Master Document List (MDL) | | X | | | | |
| 8 | Update Document Record (DR) | | X | | | | |
| 9 | Update Change Record Form | | X | | | | |
| 10 | Move Electronic File | | X | | | | |
| 11 | Notify TC of Change | | X | | | | |
| 12 | Notify FAA of Change | | X | | | | |
| 13 | Update QSI 021 (TC/FAA STC) | | X | | | | |
| 14 | Update QSI 036 (K-Kits) | | X | | | | |
| 15 | Update Accpac Database | | X | | | | |
| 16 | Update Access Database | X | | KJ | 07.01.12 | 07.01.11 <i>[Signature]</i> | |
| 17 | Verification ARC | X | | KJ | 07.01.12 | 07.01.11 <i>[Signature]</i> | |
| 18 | Update STC Approval List | X | | KJ | 07.01.12 | 07.01.11 <i>[Signature]</i> | |
| 19 | Update Product Development Summary | X | | KJ | 07.01.12 | | |
| 20 | Create/Update COSS (Estimate/BOM) | | X | | | | |
| 21 | Create/Update PPP's | | X | | | | |
| 22 | Update Paperwork Kits in Production | X | | KJ | 07.01.12 | 07.01.11 <i>[Signature]</i> | |
| 23 | Update Paperwork Kits in Stock | X | | KJ/LL | 07.01.12 | 07.01.11 <i>[Signature]</i> | |
| 24 | Red Tag Stock with old CHG # | | X | | | | |
| 25 | Rework/Scrap Current Production | | X | | | | |
| 26 | Rework/Scrap Kits in Stock? | | X | | | | |
| 27 | Update Qpulse/Laminated Dwgs | | X | | | | |
| 28 | Create/Update Controlled PDF Files | X | | KJ | 07.01.12 | 07.01.11 <i>[Signature]</i> | |
| 29 | Create/Update FAI sheets | | X | | | | |
| 30 | Create/Update CNC Programs | | X | | | | |
| 31 | Create/Update Tooling | | X | | | | |
| 32 | MPP required? | | X | | | | |
| 33 | Notify Previous Customers | | X | | | | |
| 34 | Notify Eurocopter France | | X | | | | |
| 35 | | | | | | | |
| 36 | | | | | | | |
| Description / Action: D205-596-101 (1 in stock) (2 in production - B29063,29064) D205-596-103 (0 in stock) (4 in production - B23805,29065,29066,29702) D205-596-105 (3 in stock) (0 in production) D205-596-107 (1 in stock) (3 in production - B28596,29703,29704) D205-596-109/-111 (0 in stock) (0 in production) | | | | | | | |

ECN Complete: *[Signature]*

Date: 07.01.15

ENGINEERING CHANGE NOTICE

MPP

| | | | | | | | |
|---|---|-----|----|--|---------------|-----------------------------|--|
| DART AEROSPACE LTD | | | | Amendment Design Review (ADR) Yes/No: No | | ECN #: 904 | |
| Date: 07.01.11 | | | | ADR Date: N/A | | | |
| Job No: | | | | Created By: <i>[Signature]</i> | | Checked By: | |
| Product No: D205-594 | | | | Approved By: <i>[Signature]</i> | | Approved By: | |
| Product Name: Extended Height Landing Gear | | | | (Proj. Manager) | | (Management if reqd) | |
| Documents Affected: Received EASA STC EASA.IM.R.S.01198 dated 06.10.03 for D205-594 | | | | | | | |
| # | Engineering Actions | Yes | No | Responsible | To happen by: | Complete | |
| 1 | Required Documents/Drawings Under Review? | X | | KJ | 07.01.12 | 07.01.11 <i>[Signature]</i> | |
| 2 | Update Blue/Pink Folder/Electronic File | X | | KJ | 07.01.12 | 07.01.11 <i>[Signature]</i> | |
| 3 | Update DSI Folder/Electronic File | | X | | | | |
| 4 | Update D-Part Master Binder | | X | | | | |
| 5 | Update Grey Project Binder | X | | KJ | 07.01.12 | 07.01.11 <i>[Signature]</i> | |
| 6 | Update DEO/DSI Binder | | X | | | | |
| 7 | Update Master Document List (MDL) | | X | | | | |
| 8 | Update Document Record (DR) | | X | | | | |
| 9 | Update Change Record Form | | X | | | | |
| 10 | Move Electronic File | | X | | | | |
| 11 | Notify TC of Change | | X | | | | |
| 12 | Notify FAA of Change | | X | | | | |
| 13 | Update QSI 021 (TC/FAA STC) | | X | | | | |
| 14 | Update QSI 036 (K-Kits) | | X | | | | |
| 15 | Update Accpac Database | | X | | | | |
| 16 | Update Access Database | X | | KJ | 07.01.12 | 07.01.11 <i>[Signature]</i> | |
| 17 | Verification ARC | X | | KJ | 07.01.12 | 07.01.11 <i>[Signature]</i> | |
| 18 | Update STC Approval List | X | | KJ | 07.01.12 | 07.01.11 <i>[Signature]</i> | |
| 19 | Update Product Development Summary | X | | KJ | 07.01.12 | | |
| 20 | Create/Update COSS (Estimate/BOM) | | X | | | | |
| 21 | Create/Update PPP's | | X | | | | |
| 22 | Update Paperwork Kits in Production | X | | KJ | 07.01.12 | | |
| 23 | Update Paperwork Kits in Stock | X | | KJ/LL | 07.01.12 | h 07.01.15 w/030252 | |
| 24 | Red Tag Stock with old CHG # | | X | | | | |
| 25 | Rework/Scrap Current Production | | X | | | | |
| 26 | Rework/Scrap Kits in Stock? | | X | | | | |
| 27 | Update Qpulse/Laminated Dwgs | | X | | | | |
| 28 | Create/Update Controlled PDF Files | X | | KJ | 07.01.12 | 07.01.11 <i>[Signature]</i> | |
| 29 | Create/Update FAI sheets | | X | | | | |
| 30 | Create/Update CNC Programs | | X | | | | |
| 31 | Create/Update Tooling | | X | | | | |
| 32 | MPP required? | | X | | | | |
| 33 | Notify Previous Customers | | X | | | | |
| 34 | Notify Eurocopter France | | X | | | | |
| 35 | | | | | | | |
| 36 | | | | | | | |
| Description / Action: D205-596-101 (1 in stock) (2 in production - B29063,29064) D205-596-103 (0 in stock) (4 in production - B23805,29065,29066,29702) D205-596-105 (3 in stock) (0 in production) D205-596-107 (1 in stock) (3 in production - B28596,29703,29704) D205-596-109/-111 (0 in stock) (0 in production) | | | | | | | |

ECN Complete: _____ Date: _____